

CHANGE ORDER

Change Order No.	CO-215	Date	08/12/2024
Project	Harbor View Medical Office Building		
Contractor	Ironwood General Contractors	Owner	Harbor Health Systems
Reason	Owner Request	Contract days	+3

Description of change: Owner directs installation of two additional hand-wash sinks in exam rooms 210-B and 210-C, including wall blocking, supply and waste connections tied into existing risers.

Item	Category	Amount
Install 2 additional exam-room sinks, Suite 210	Labor	\$6,250.00
Sinks, faucets, supply & waste piping	Material	\$9,480.00
Core drilling rig	Equipment	\$1,100.00
	Subtotal	\$16,830.00
	OH&P 12%	\$2,019.60
	CHANGE ORDER TOTAL	\$18,849.60

Revised Substantial Completion: February 21, 2025

Approved (Owner): Linda Cho Contractor Representative: Marcus Bell